25X1A

25X1A

Declass Review by NIMA/DOD

Cﬁry/

Approved For Release 2001/07/16 : CIA-RDP78B04747A000600Q60002-8

TO: Inspection Branch/PD/OL DATE L November 1362
REPORT PERIOD: Qctober 1962 CONTRACT #__ 25X1A
REPORT #

(If final, so state)

Contractor

Address

Commodity/Service Classification - 25X1A
Modeld _ _

No. Of Prototypes 1 Contract Completion Date "% November 156U

The Contract i1s on schedule: Yes X No

The Contractor will remain within his allocated funds: X Yes No

An extension of time will be necessary: X Yes No

All phases of the technical progress are satifactory: X Yes No

The overall performance of thils Contractor 1s: ,ZE7 Satisfactory

NOTE: If unsatisfactory or subject to im- Z:? Subject to improvement
provement indicate reasons under
comments. / / Unsatisfactory

Comments ;_ Contrestor should be delivered in November 1562.

Recommended Action: If the Viewer 1s not delivered tefore Februsry 1967, it 1=
recormen@ed thet the contrect bte cencelled.

25X1A
Date of last visit to Contractor's Plant: August 1962

Inspected by=ﬁ

Division & Extension TP&DS 591

Approved For Release 2001/07/16 Wwooosooom Em“dedm’;g; ;ﬂtmm

downgrading and
declagsification




or

-

]
Approved For Release @1/07/16 : Cmfﬁﬂ[? ‘B04747A000600060002-8

TO: Inspection Branch/PD/OL DATE 1 Oetober 1302

REPORT PERIOD: _ Septerber 1562 CONTRACT #- 25X1A

(If final, so state)

25X1A

Contractor

Address

Commodity/Bervice Classificat ion_____- 25X1A

Noo.Of Prototypes 1 Contract Completion Date 2% Rovorbor 1550

The Contract is on schedule: Yes x No

The Contractor will remain within his allocated funds: X Yes No
; An extension of time will be necessary: X Yes No
é All phases of the technical progress are satlfactory: X Yes No

The overall performance of this Contractor is: EE7 Satisfactory

NOTE: If unsatisfactory or subject to im- / / Subject to improvement
provement indicate reasons under
comments. / / Ungatlsfactory

Comments: Th2 comtractor cleima he will ship in October 1962,

Recommended Action:

25X1A

Date of last visit to Contractor's Plant: August 1962

Inspected by

Dy

Division & Extension TEMPS 25Ul

Approved For Release 2001/07/16 sgemnBO4747A000600060002-8 Excudes on, automatc

downgrading and
declacsitication




25X1A

Approved For Release 280#/07/16 : CIA-RDP78B04747A0006006§(002-8

TO: Inspection Branch/PD/OL DATE 31 Augugt 1902
REPORT PERIOD: CONTRACT # 25X1A
REPORT #
(If final, so state)
Contractor
Address
Commodity/Service Classification Unclagaified
No. Of Prototypes Contract Completion Date 25 Fovepbor 1000
The Contract is on schedule: Yes X No
The Contractor will remain within his allocated funds: X Yes No
An extension of time will be necessary: X Yes No
All phases of the technical progress are satifactory: X Yes No

The overall performance of this Contractor is: __/5-7 Satisfactory

NOTE: If unsatisfactory or subject to im- / / Subject to improvement
provement indicate reasons under '
comments. / / Unsatisfactory

Comments : Duc to parts delivery schodules, the visuvor hos been delayed.
Delivery Ims Leen prardoed In Deptanber LT,

Recommended Action:

25X1A
Date of last visit to Contractor's Plant: 25 July 3-":3@

Division & Extension TFDS/35

Approved For Release 2001/07/16 : CIA-RDP78B04747A000600060002-8



